GOVERNMENT O F ANDHRA PRADESH

ABSTRACT

RWS&S – Chittoor District - Extension of Agreement Time upto 30.06.2017 without liquidated damages in respect of the work "CPWS Scheme to PIler and 8 other habitations" - Estimated cost Rs.900.00 lakhs – Sanctioned under NRDWP-Coverage - Accorded – Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (RWS.II) DEPARTMENT

G.O.RT.No. 413 **Dated: 14-06-2017**

Read the following:-

1. G.O.Rt.No:344, PR&RD (RWS.II) Dept., dated.15.02.2014
2. G.O.Ms.No.8, PR&RD (RWS.I) Dept., dated 30-1-2017.
3. From the Chief Engineer-II, RWS &S, Lr.No.AEE2/DEE (Vig)/ Pileru/ Chittoor/13, Dt.08.05.2017

>><<

ORDER:

In the circumstances reported by the Chief Engineer-II, RWS&S, A.P., Vijayawada in his letter 3rd read above, Government after careful examination of the proposal hereby accord Extension of Agreement time upto 30-06-2017 without liquidated damages in respect of the work "CPWS Scheme to PIler and 8 other habitations in Chittoor District" estimated Cost of Rs.900.00 lakhs sanctioned under NRDWP-Coverage vide G.O.1st read above.

2. The Chief Engineer-II, RWS&S, AP, Vijayawada shall take further necessary action in the matter.

3. A copy of this order is available on the Internet can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ANIL CHANDRA PUNETHA
SPECIAL CHIEF SECRETARY & CCLA &
PRINCIPAL SECRETARY TO GOVERNMENT (PR&RWS) (I/c)

To
The Chief Engineer-II, RWS &S , AP, Vijayawada.
The Engineer-in-Chief, RWS &S, A.P, Vijayawada.

Copy to :
The OSD to Minister (PR, RD & IT)
The P.S to Prl.Secy. (PR&RWS)
The District Collector, Chittoor District.
The Superintending Engineer, RWS & S, Chittoor District.
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER